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18 February 1959

MIMORANIAM FOR THE RECOHD
SUBTECT : Report of trip to HRB State College, Pa. on 1213 Feb. 1959.

1. A trip wvas made to HRB for the purpose of determining the status
of System VII and the extent of any problems encountered.

2. HRB is still promising delivery of the system on 2 March and
from all indications this date will be met. All engineering problems
have been solved and the remmining work consists prinelpally of assembly
of components and eadling and interconnecting all umits on the "A" frame.

3. The problem of adding a second recorder to the system was resolved
during this visit. By recrranging the layout of a mmbey of units on the
"A" frome, space wvas found in which to locate the second recorder and
eapstan power supply. With the exception of the capslan power supply,

21l other electronics will be automatically switched from one recorder

to the other vhen the tape supply is exhauvsted on the Tirst recorder.

The addition of the second recorder will provide for a total of 24 minutes
recording time 83 opposed to the original 12 minutes.

L, System sensitivity is ruming st about the level as originally
estimted, fe. -103 dbm for recorder turn-on and approeximtely -95 dom for
good golid hreakout. In an excessively nolsy elecirical emvivonment,
these figures would be degraded sccordingly. It is hoped that the current
noise reduction program will reduce the noise level to an acceptable value.

5. As of thisg date the systen will be ready for delivery at HEB on
2 ¥arch. By the end of the second week in March the gystem should have
been delivered to Biwards and thoroughly bench-checked, resdy for
installation in the aireraft. The date of Installation hinpges on the
prograas of the nolse reduction program, but assuming all goes well,
the aystem should be ready for flight test late in March.
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